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Originator Phone
R. J. Corey (509) 373-9971

Class of Change
[ ] I - Signatories [X ] II - Executive Manager [1III - Project Manager

Change Title

Extend Milestone M-016-190 Due Date for the Installation of 200-UP-1 Extraction and Injection Wells

Description/Justification of Change

Milestone M-016-190 for the installation of extraction and injection wells for the U Plant area pump and
treat system is extended by 90 days. The milestone is being extended because of unexpected difficult
drilling conditions on the first borehole experienced by the drilling subcontractor. The difficult drilling
conditions created problems with the advancement of the temporary casing and also resulted in additional
repairs/maintenance of the drilling equipment. It is expected the remaining two boreholes will also
experience similar drilling difficulties.

Modifications are denoted by using stikeewt to indicate text deletions and double underline to indicate text
additions.

Number Milestone Due Date
Complete the installation of extraction and injection wells for

M-016-190 the U Plant area pump & treat system for uranium and 992-4
Lead gu r technetium-99, and iodine-1 29 hydraulic containment system 12/29/2015
Agency: EPA as defined in the 200-UP-1 RD/RA WP.

Impact of Change

This change extends the due date by 90 days for TPA milestone M-016-190.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended. Hanford Site
internal planning management and budget documents.
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